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Breiholz Construction Company
1527 Maine St
Des Moines, Iowa 50314
P: (515) 288-6077
F: (515) 288-6335

Project: 21-901 Marshall County Courthouse
1 E Main St

Marshalltown, Iowa 50158

 
 

RFI #81: Shaft Wall
 

Status Open   

To Scott Allen (OPN Architects) 
Jimi Peters (OPN Architects) 

From Scott Rozenboom (Breiholz Construction Company)
 

Date Initiated Mar 8, 2022 Due Date Mar 15, 2022

Location Project Stage Course of Construction

Cost Impact Yes (Unknown) Schedule Impact

Spec Section Cost Code

Drawing Number M101 Reference

Linked Drawings M101 

Received From  

Copies To Greg Hilsabeck (Hilsabeck Schacht Inc), Doug Allgood (Breiholz Construction Company), Greg Lettington (Breiholz Construction
Company), Kyle Millner (Breiholz Construction Company), Scott Rozenboom (Breiholz Construction Company), Monte Spangler
(Hilsabeck Schacht Inc) 

 
 
Activity
 
Question Question from Scott Rozenboom Breiholz Construction Company on Tuesday, Mar 8, 2022 at 02:00 PM CST
  There are 4 locations as noted on M101 require a fire rated shaft wall. These shaft walls were not noted on the drawings, and

were not included in pricing from framing contractor. One of these areas had also been noted on the recent JSO from
Bluestone (note #7).  There are Two areas needing this in Office 130, one in each restroom 172, 176.  Please confirm that this
is required in all 4 of these areas.  Areas noted with a blue cloud on M101.  Also see attached photos.

  Attachments
C2ECDF33-A222-4854-A44E-C75FE9C5F04C.jpeg, 93A2B4CD-E8FF-435F-8317-B34122E123D2.jpeg, 38613A57-3B85-
4516-B4D9-242A3F03B941.jpeg, AF3A3837-896B-4810-9D6F-E7A8B0A07AFD.jpeg

 
  Awaiting an Official Response
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https://us02.procore.com/562949953537568/project/drawing_log/show/562949967913593
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20220308200845_production-us02_562950137971351.jpeg?sig=c2ec5a3bffeae2596609a25d38f402feeab8cd3403e6170edf415ec35cec9e15
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20220308200844_production-us02_562950137971228.jpeg?sig=67c2b7380e175c7bc552daefc92ed78e1d0ebaa494d29cbe2a6d4d6bac3cdf70
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20220308200843_production-us02_562950137971118.jpeg?sig=0e0ceb2e6c7a039a73c7616d637ec95b80dfa2401e6b50a47242851408948209
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20220308200843_production-us02_562950137971118.jpeg?sig=0e0ceb2e6c7a039a73c7616d637ec95b80dfa2401e6b50a47242851408948209
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20220308200842_production-us02_562950137970941.jpeg?sig=90ee6d9e4901ba94ee2575cbbde8dc9b89fc8e123a1553cf295cac4d3d46b2a1
schmerbachs
Text Box
Wrap the restroom ductwork in a fire-rated duct wrap, similar to 3M Fire Barrier Duct Wrap 615+ or equal, from penetration through floor/wall to fire-smoke damper sleeve. This will maintain the rated assembly between the opening and the damper. Maintain access to duct access door for periodic inspection of fusible link within damper.

Sara Schmerbach, BSE 3/15/22

jpeters
Text Box
The two areas in office 130 also require fire rating. 
The North one is already installed per previous RFI 184 (Perfection Era), and the South one has yet to be completed. 

-Jimi Peters, OPN 3.15.22


